

ERPbyW - Project Management

1. Introduction

ERPbyW is Enterprise Resource Planning (ERP) Software that has been developed for use in Project Management scope. The software can be used for many purposes such as Performance Management, where teams can set targets and define activities needed to complete tasks. In the Performance Management scenario, it can be set what each employee will be responsible for, and the progress of each task and inventory used can be tracked.

2. Stakeholders

The screenshot shows the 'New Stakeholder' form in the ERPbyW software. The form is divided into two columns. The left column contains fields for VAT/ID Number (23234131), Type (a dropdown menu with 'Select Type' and options 'Client' and 'Partner'), Surname (Kababa), Gender (Male), and Telephone (251832424). The right column contains fields for Cellphone (76053132), Email (msandi@gmail.com), Fax, Postal Address (P.O Box 112), Physical Address (Siphofaneni), Country (eSwatini), and Joining Date (2019/08/09). A 'Save' button is located at the bottom left of the form. Above the form is a navigation bar with tabs for Navigation, Stakeholders, Inventory, Services, Accounting, Project Management, Human Resources, Collaboration, and Workflow. The 'Stakeholders' tab is currently selected. At the bottom of the page, there is a copyright notice: 'Copyright © ERPbyW 2019'.

Stakeholders are at the core of every project. This is because you can never begin working on a meaningful project without there being entities which the project is to directly affect. ERPbyW enables definitions for two types of stakeholders, a *Client* or a *Partner*. During project definition, you can clearly link stakeholders defined in the *Stakeholder* module to the project.

With this software you are able to easily search stakeholders; where once you have located a record, you are able to;

1. View projects they are or have been involved in
2. View invoices (which also reflect receipts) processed for the stakeholder
3. Send the stakeholder an SMS or Email

Stakeholder Search

VAT/ID Number

(1 of 1) [1](#)

Msandi Kababa

Record #	17
Type	Partner
Status	Active
Gender	Male
Telephone	251832424
Cellphone	76053132
Email	msandi@gmail.com
Fax	
Postal Address	P.O. Box 112
Physical Address	Siphofaneni
Country	eSwatini
Joining Date	2019-08-09

3. Employees

Employee

ID Number	7935733356	Tax Number	33356
Employee Number	5733	Employment Date	2012/07/02
Name	Nongoma	Surname	Ndwandwe
Gender	Female	Level	Select Level
Telephone	25054711	Cellphone	Select Level
Email	ngoma@erpbyw.com	Postal Address	Plot 1, Manzini Clinic Road
Physical Address	Plot 1, Manzini Clinic Road	Salary	Monthly
Salary Interval	Monthly	Status	Junior

For each Activity, an Employee can be assigned to perform the work. ERPbyW allows employees of any level to be assigned to activities by the Project Manager.

The Project Manager is also defined in this module; where the level that the employee is at needs to be set to either *Supervisor* or *Management*. The software will only display employees in the above mentioned level to be selected as a Project Manager.

4. Inventory

ERPBYW Logged in: Wandile Nxumalo

Navigation Stakeholders Inventory Services Accounting Project Management Human Resources Collaboration Workflow

Add Inventory To Project

Project

3
Name Ngome Farm
Actual Start 2019-05-04
Actual End 1900-01-01

#	Description	Selling Price	Quantity
4	Charger	25.0	1
1	Laptop	4500.0	1
3	Nokia E7	5000.0	1
2	Nokia RX	7000.0	1

Next

Copyright © ERPBYW 2019

While busy working on a project, some *Activities* can consume *Inventory*. As a project is being carried out, the *Employee* (who has been assigned to the Activity by the Project Manager) can make updates indirectly to the project via the Inventory module; where the Employee will select a Project and Activity, then add the Inventory they are consuming as they proceed with the Activity. This process deducts the Inventory from stock and keeps track of the exact Inventory quantities being consumed by a projects activities. At the Project End, you can therefore able to produce a concise bill for a client based on the materials or inventory used up for a project.

5. Project Management Module

ERPBYW Logged in: Wandile Nxumalo

Navigation Stakeholders Inventory Services Accounting Project Management Human Resources Collaboration Workflow

Projects

ID	Name	Planned Start	Actual Start	Actual End
3	Ngome Farm	Sun Apr 01 00:00:00 CAT 2018	2019-05-04	Unspecified

Planned End Tue Apr 30 00:00:00 CAT 2019
Progress 0.0%
Status Started

Descriptions: High value crop farming
Project Manager: Nongoma Ndandane
Stakeholder: Langa Mavuso

Tasks

Started

BROCOLLI - Grow 1000 heads - PRIORITY - 1 - PRECEDENCE - 3 - PLANNED START - 2019-05-11 - ACTUAL START - 2019-05-01 - PLANNED END - 2019-04-03 - ACTUAL END - 2019-05-01 - PLANNED BUDGET - 5000.0 - ACTUAL BUDGET - 7000.0

May 2019

Thu 2	Fri 3	Sat 4	Sun 5	Mon 6	Tue 7	Wed 8
	Broccoli (20%) 50.0% details :: add activity :: view activities :: update :: delete					

Activities

Seedlings (Completed - 100.0%)
details :: update :: assign :: delete

Thu 13	Fri 14	Sat 15	Sun 16	Mon 17	Tue 18	Wed 19	Thu 20	Fri 21	Sat 22	Sun 23	Mon 24	Tue 25	Wed 26	Thu 27	Fri 28	Sat 29	Sun 30

Task Precedence

1 2

Broccoli

Timeline Duration: 9

A *Project Manager* must be defined in the Employees module; where their level must either be *Supervisor* or *Management*.

A *Stakeholder* can either be a *Client* or a *Partner*. These must be defined on the Stakeholder module. A Stakeholder is basically someone who is directly affected and has documented interest in the Project.

Each Project has Tasks. When defining the Tasks, the *Weight* of the task is important as it will determine the progress of the project. Once all of Activities under that Task have marked as being completed, the total weight of the Task will be added to the progress of the

project in percentage (%). The *Precedence* of the Task should also be marked correctly so it will reflect in the Workflow at the bottom of the screen.

Employees are assigned work under the project in the Activities section. Once an employee has been assigned work, the employee can update the Activity while carrying out their duties by specifying the Inventory they are consuming via the Inventory module. The employee updates via the Inventory module so they do not have access to all the project management data. The above screen is only be available to the Project Manager who can then share the information by exporting the required visualisations or data.

6. Accounting

The system allows for the processing of essential accounting functions including Invoices, Quotations and Receipts. You are also able to make use of the default Chart of Accounts and post debit or credit transactions. All transactions in the Accounting module are posted to the Journal.

Please contact me for a presentation of the system on **00268 7624 2698** or wandile@erpbyw.com.